

Harmonogram projektu

Projekt CZ.2.17/3.1.00/33296

Měsíc a rok (mm/yy)	Číslo měsíce realizace projektu	Klíč. aktivita 1	Klíč. aktivita 2	Klíč. aktivita 3	Klíč. aktivita 4	Klíč. aktivita 5	Klíč. aktivita 6	Klíč. aktivita 7	Klíč. aktivita 8	Klíč. aktivita 9
04/11	1	✓							✓	✓
05/11	2	✓							✓	
06/11	3	✓							✓	
07/11	4	✓			✓				✓	
08/11	5		✓		✓				✓	
09/11	6		✓		✓				✓	
10/11	7		✓		✓				✓	
11/11	8		✓	✓	✓				✓	
12/11	9		✓	✓	✓				✓	
01/12	10		✓	✓	✓				✓	
02/12	11		✓		✓	✓			✓	
03/12	12		✓		✓	✓			✓	
04/12	13		✓		✓	✓			✓	
05/12	14		✓		✓	✓			✓	
06/12	15		✓		✓	✓			✓	
07/12	16		✓		✓	✓			✓	
08/12	17				✓	✓			✓	
09/12	18				✓	✓	✓	✓	✓	
10/12	19				✓		✓	✓	✓	
11/12	20				✓		✓	✓	✓	
12/12	21				✓		✓	✓	✓	
01/13	22				✓		✓		✓	
02/13	23				✓		✓	✓	✓	
03/13	24				✓		✓	✓	✓	
04/13	25				✓		✓	✓	✓	
05/13	26				✓		✓	✓	✓	
06/13	27				✓		✓		✓	
07/13	28				✓				✓	
		Klíč. aktivita 1	Klíč. aktivita 2	Klíč. aktivita 3	Klíč. aktivita 4	Klíč. aktivita 5	Klíč. aktivita 6	Klíč. aktivita 7	Klíč. aktivita 8	Klíč. aktivita 9